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CONF'DENTIAL 20 September 1960

MEMORANDUM FOR: THE RECORD

SUBJECT : Trip Report, , 9 September 1960

1. I made a routine visit tozm the morning of 9 September
1960 to check the status of tasks V and VI, Noise Modulation Study and
Correlation Study | |

2.

Th4 Jprototype equipment is all but ready for check-
out and 1t 18 currently planned to devote the week of 26 September to
this purpose. The only item of hardware left to build is a new box for
the transmitter, which will be vented to eliminate exceasive tempera-
ture rise encountered in the old one.

Testing of the will be done in two parts: a) bench
testing to determin , sensitivity, frequency ranges, etc.,
and b) field testing, during vhich system performance and security will
be examined in various physical and RF environments. During part of the
field tests, the receiving portion of the equipment will be installed
in an auto for mobility.

3.

I delivered a 3 3/4 ips 2-channel tape containing both correlated
and uncorrelated material to|

Most of the work done since my last visit has gone into circuit
layout and refinement of design. RC integrators are now being used,
rather than active circuits, for the P and Q integrators.

Fred is doubtful about the need for R and § circuits as outlined
in the proposal; if necessary, they must still be built.

Thermocouples for squaring and adding appear to be unacceptable
due to the inflexible l-second time constant of most available thermo-
couples. »
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